
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 2 

May 14, 2014 

BY ELECTRONIC MAIL 

John Rolfe 
demaximis, inc. 
186 Center Street, Suite 290 
Clinton, NJ 08809 

290 BROADWAY 
NEW YORK, NY 10007-1866 

Re: Force Majeure Acceptance -Jackson Street Bridge Mechanical Failure 
River Mile 10.9 Removal Action 
Administrative Settlement Agreement and Order on Consent for Removal Action, 
CERCLA Docket No. 02-2012-15 

Dear Mr. Rolfe: 

This responds to your letter dated May 9, 2014 submitted on behalf of the Cooperating Parties 
Group (CPG), which provided notice to the U.S. Environmental Protection Agency (EPA) that a 
force majeure event, consisting of the inoperative condition of the Jackson Street Bridge 
(Bridge) between April 29, 2014 and May 9, 2014. EPA accepts that delay caused by the 
inoperative condition of the Bridge, as stated in your May 9, 2014 letter, was attributable to a 
force majeure event. 

As per your emails to EPA, dated May 12, 2014 and May 13, 2014, the Bridge opened the 
morning ofMay 12, 2014, empty barges were moved to Amboy Aggregates that same day, two 
barges with sand were scheduled to return to RM 10.9 that evening, and the Bridge remains in 
operation. Therefore, it is EPA's understanding that there are currently no delays related to the 
aforementioned force majeure event which would further impact completion ofthe placement of 
the habitat sand layer. 

Thank you for effort to communicate this matter to EPA and for providing daily updates of the 
schedule. 

Cc: Ray Basso, EPA 
Michael Hoppe, EPA 
Sarah Flanagan, EPA 
Patricia Hick, EPA 
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Robert Law, de maximis 
Willard Potter, de maximis 

FOIA_07123_0000314_0002 


